

Chipmunk Rollout Timeline

Phase	Bus Lots	Routes	Starting From...		
			November 17	December 2	December 15
1	Mullikin	371 - 455			
	Greenbelt	456 - 530			
	Laurel	596 - 660			
	Friendly	871 - 940			
2	Fairmont	121 - 240			
	Forestville	531 - 591			
	Crossland	661 - 730			
	Surrattsville	811 - 870			
3	Douglass	001 - 120			
	Goddard	241 - 305			
	Bladensburg	306 - 370			
	John Hanson	731 - 810			